
DCP 383 ‘Provision for Distributors to Move Meters for Service Alterations’ 
Work Plan 

No. Event Target Date 

1.  First Working Group meeting 15 March 2021 

2.  Request for Information issued to Distributors and Suppliers 24 March 2021 

3.  Meeting to review and RFI and define solution 19 April 2021 

4.  DCP 383 Working Group  28 April 2021 

5.  Electralink to draft RFI document based on Working Group 
comments at the meeting and circulate to Working Group 
members for review. 

17 May 2021 

6.  DCP 383 Working Group 24 May 2021 

7.  Consultation Document issued for a period of three weeks 30 June 2021  

8.  Consultation Responses due [based on three-week consultation 
period] 

21 July 2021 

9.  Electralink collates consultation responses and circulates to 
Working Group members 

29 July 2021 

10.  Meeting to review consultation responses 09 August 2021 

11.  Implement changes to legal text in light of consultation 
responses 

13 August 2021 

12.  Legal text issued to the DCUSA legal consultant for review 13 August 2021  

13.  Electralink to draft Change Report and circulate to Working 
Group 

20 July 2021 

14.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

20 July 2021 

15.  Change Report submitted to DCUSA Panel (Panel paper day) 08 September 2021  

16.  DCUSA Panel approves Change Report 15 September 2021 

17.  Change Report issued for voting 17 September 2021 

18.  Voting Closes (three weeks) 08 October 2021 

19.  Change Declaration issued 12 October 2021  

20.  Authority Decision  16 November 2021 

21.  Implementation Date First Release 

Following Party 

Approval 

 


