DCP 383 ‘Provision for Distributors to Move Meters for Service Alterations’

Work Plan

First Working Group meeting

15 March 2021

Request for Information issued to Distributors and Suppliers

24 March 2021

Meeting to review and RFl and define solution 19 April 2021
DCP 383 Working Group 28 April 2021
Electralink to draft RFI document based on Working Group 17 May 2021
comments at the meeting and circulate to Working Group

members for review.

DCP 383 Working Group 24 May 2021

Consultation Document issued for a period of three weeks

30 June 2021

Consultation Responses due [based on three-week consultation 21 July 2021

period]

Electralink collates consultation responses and circulates to 29 July 2021

Working Group members

Meeting to review consultation responses 09 August 2021

Implement changes to legal text in light of consultation 13 August 2021

responses

Legal text issued to the DCUSA legal consultant for review 13 August 2021

Electralink to draft Change Report and circulate to Working 20 July 2021

Group

Electralink to circulate draft legal text to Working Group 20 July 2021

members once received from legal advisor

Change Report submitted to DCUSA Panel (Panel paper day) 08 September 2021

DCUSA Panel approves Change Report 15 September 2021
Change Report issued for voting 17 September 2021
Voting Closes (three weeks) 08 October 2021
Change Declaration issued 12 October 2021

Authority Decision

16 November 2021

Implementation Date

First Release
Following Party
Approval




