DCP 390 ‘Provision of Isolations for Safe Working on Customers’ Electrical

Installations’ Work Plan

Consultation Document issued for a period of three weeks

23 August 2021

Consultation Responses due [based on three-week consultation 14 September 2021
period]

Electralink collates consultation responses and circulates to 16 September 2021
Working Group members

Meeting to review consultation responses 30 September 2021
DCP 390 Working Group 07 October 2021
Implement changes to legal text in light of consultation 07 October 2021
responses

Legal text issued to the DCUSA legal consultant for review 14 October 2021
Electralink to draft Change Report and circulate to Working 14 October 2021
Group

Electralink to circulate draft legal text to Working Group 21 October 2021
members once received from legal advisor

Change Report submitted to DCUSA Panel (Panel paper day) 10 November 2021

DCUSA Panel approves Change Report

17 November 2021

Change Report issued for voting

19 November 2021

Voting Closes (three weeks)

10 December 2021

Change Declaration issued

14 December 2021

Authority Decision

TBC

Implementation Date

To be agreed




