DCP 390 'Provision of Isolations for Safe Working on Customers' Electrical Installations' Work Plan

No.	Event	Target Date
1.	Consultation Document issued for a period of three weeks	23 August 2021
2.	Consultation Responses due [based on three-week consultation period]	14 September 2021
3.	ElectraLink collates consultation responses and circulates to Working Group members	16 September 2021
4.	Meeting to review consultation responses	30 September 2021
5.	DCP 390 Working Group	07 October 2021
6.	Implement changes to legal text in light of consultation responses	07 October 2021
7.	Issue RFI to Distributors and Suppliers seeking views on amended legal text	07 October 2021
8.	DCP 390 Meeting	27 October 2021
9.	Legal text issued to the DCUSA legal consultant for review	27 October 2021
10.	ElectraLink to draft Change Report and circulate to Working Group	27 October 2021
11.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	03 November 2021
12.	Change Report submitted to DCUSA Panel (Panel paper day)	10 November 2021
13.	DCUSA Panel approves Change Report	17 November 2021
14.	Change Report issued for voting	19 November 2021
15.	Voting Closes (two weeks)	03 December 2021
16.	Change Declaration issued	07 December 2021
17.	Authority Decision	TBC
18.	Implementation Date	To be agreed