21 September 2021

DCP 392 WORKING GROUP WORK PLAN

1. First Working Group meeting to obtain overview of the CP and proposed solution
developed so far.

By Target Date

21 September 2021

Completion of actions arising from first meeting (potentially
drafting/reviewing/revising legal text)

21 September 2021 - 05
October 2021

ElectralLink to draft consultation document and circulate to Working Group members

21 September 2021 — 05

for review. October 2021
Working Group meeting to review/agree any solution development between this W/C 11 October 2021
meeting and the one prior and to review draft consultation document/legal text. (10am —1pm)
Electralink updates consultation document and/or draft legal text and circulates to W/C 18 October 2021
group for review

W/C 18 October 2021 -

6. Working Group to complete actions arising from second meeting (e.g.,
reviewing/signing-off the above documents plus any other additional actions)

W/C 01 November 2021

‘ ElectraLink updates consultation document based on any final comments received.

W/C 08 November 2021

Consultation Document issued for a period of [three weeks]

W/C 08 November 2021

next meeting

8.
CR ElectralLink to draft strawman Change Report and circulate to Working Group prior to

W/C 29 November 2021

10. ‘ Consultation Responses due [based on three-week consultation period]

W/C 29 November 2021

11. ‘ ElectralLink collates consultation responses and circulates to Working Group

W/C 29 November 2021

{28 Working Group meeting to review consultation responses and strawman Change
Report and implement changes to legal text in light of consultation responses

W/C 13 December 2021

13. ‘ Legal text issued to the DCUSA legal advisors for review

W/C 13 December 2021

888 Electralink to update Change Report in line with what was agreed to during the
meeting previous and circulate to Working Group

W/C 20 December 2021

{38 Electralink to circulate reviewed legal text to Working Group members once received
from legal advisor

W/C 20 December 2021

[38 Potential Working Group meeting to review/sign-off Change Report and review DCUSA
legal advisor’'s comments on the legal text

W/C 20 December 2021

17. ‘ Electralink to issue the Change Report to the DCUSA Panel (Panel paper day) 11 January 2022
18. ‘ DCUSA Panel approves Change Report 18 January 2022
19. ‘ Change Report issued for voting 21 January 2022

»[IB Voting Closes

11 February 2022

Change Declaration issued

15 February 2022

TBC

‘ Ofgem Decision
‘ Implementation Date

TBC
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