DCP 390 ‘Provision of Isolations for Safe Working on Customers’ Electrical

Installations’ Work Plan

Consultation Document issued for a period of three weeks

23 August 2021

Group

Consultation Responses due [based on three-week consultation 14 September 2021
period]

Electralink collates consultation responses and circulates 16 September 2021
to Working Group members

Meeting to review consultation responses 30 September 2021
DCP 390 Working Group 07 October 2021
Implement changes to legal text in light of consultation 07 October 2021
responses

Issue RFI to Distributors and Suppliers seeking views on 07 October 2021
amended legal text

DCP 390 Meeting 27 October 2021
Legal text issued to the DCUSA legal consultant for review 27 October 2021
Electralink to draft Change Report and circulate to Working 27 October 2021

Electralink to circulate draft legal text to Working Group
members once received from legal advisor

03 November 2021

Change Report submitted to DCUSA Panel (Panel paper day)

10 November 2021

DCUSA Panel approves Change Report

17 November 2021

Change Report issued for voting

19 November 2021

Voting Closes (two weeks)

03 December 2021

Change Declaration issued

07 December 2021

Authority Decision

TBC

Implementation Date

To be agreed




