
DCP 395 ‘Allocation of Smart Meter Communication Licence Costs within 
LDNO Tariffs’ Work Plan 

No. Event Target Date 

1.  Consultation Document issued for a period of three weeks 28 January 2022 

2.  Consultation Responses due [based on three-week consultation 
period] 

18 February 2022 

3.  ElectraLink collates consultation responses and circulates 
to Working Group members 

22 February 2022 

4.  Meeting to review consultation responses Approx. end of 

February 2022 

5.  Implement changes to legal text in light of consultation 
responses 

March 2022 

6.  Legal text issued to the DCUSA legal consultant for review March 2022 

7.  ElectraLink to draft Change Report and circulate to Working 
Group 

March 2022 

8.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

March 2022 

9.  Change Report submitted to DCUSA Panel (Panel paper day) April 2022 

10.  DCUSA Panel approves Change Report April 2022 

11.  Change Report issued for voting April 2022 

12.  Voting Closes (three weeks) May 2022 

13.  Change Declaration issued May 2022 

14.  Authority Decision  2022 

15.  Implementation Date April 2024 

 


