DCP 395 ‘Allocation of Smart Meter Communication Licence Costs within
LDNO Tariffs’ Work Plan

Consultation Document issued for a period of three weeks 28 January 2022

Consultation Responses due [based on three-week consultation 18 February 2022

period]

Electralink collates consultation responses and circulates 22 February 2022

to Working Group members

Meeting to review consultation responses Approx. end of

February 2022

Implement changes to legal text in light of consultation March 2022

responses

Legal text issued to the DCUSA legal consultant for review March 2022

Electralink to draft Change Report and circulate to Working March 2022

Group

Electralink to circulate draft legal text to Working Group March 2022

members once received from legal advisor

Change Report submitted to DCUSA Panel (Panel paper day) April 2022

DCUSA Panel approves Change Report April 2022
Change Report issued for voting April 2022
Voting Closes (three weeks) May 2022
Change Declaration issued May 2022
Authority Decision 2022
Implementation Date April 2024




