DCP 395 ‘Allocation of Smart Meter Communication Licence Costs within

LDNO Tariffs’ Work Plan

Modelling Document and Impact Assessment Received

07 March 2022

Circulate Modelling Documentation to Working Group

09 March 2022

Review Modelling Documentation (Distributor Working Group
Member)

16 March 2022

Update Consultation Document

16 March 2022

(@]
-
=
5
@
(0]
-
o
[
©
<
)
@
=
5
@
-
(o]
)
)
<
o
3
0O
o)
5
(%)
c
-
&
=,
(@]
5
o
o
(@]
c
3
)
S
—+

21 March 2022

Consultation Document issued for a period of three weeks

21 March 2022

Consultation Responses due [based on three-week consultation 11 April 2022

period]

Electralink collates consultation responses and circulates 12 April 2022

to Working Group members

Meeting to review consultation responses 13 April 2022

Implement changes to legal text in light of consultation 13 April 2022

responses

Legal text issued to the DCUSA legal consultant for review 13 April 2022

Electralink to draft Change Report and circulate to Working 20 April 2022

Group

Electralink to circulate draft legal text to Working Group 27 April 2022

members once received from legal advisor

Change Report submitted to DCUSA Panel (Panel paper day) 11 May 2022

DCUSA Panel approves Change Report 18 May 2022
Change Report issued for voting 20 May 2022
Voting Closes (three weeks) 10 June 2022

Change Declaration issued

14 June 2022

Authority Decision

July 2022

Implementation Date

01 April 2024




