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DCP 392 WORKING GROUP WORK PLAN 
No. Event By Target Date 

1.  First Working Group meeting to obtain overview of the CP and proposed solution 

developed so far. 

21 September 2021 

2.  Completion of actions arising from first meeting (potentially drafting/reviewing/revising 

legal text) 

21 September 2021 – 

05 October 2021 

3.  ElectraLink to circulate RFI to DNOs/ESOs regarding transmission connection charges W/C 11 October 2021 

4.  Working Group meeting to review/agree any solution development between this meeting 

and the one prior and to review RFI responses/legal text. 

W/C 11 October 2021 

(10am – 1pm) 

5.  Working Group to complete actions arising from second meeting (e.g., reviewing/signing-

off the above documents plus any other additional actions) 

W/C 18 October 2021 

6.  ElectraLink to circulate second RFI to DNOs regarding transmission connection charges W/C 18 October 2021 

7.  Working Group meeting to review/agree any solution development between this meeting 

and the one prior and to review RFI responses/legal text. 

W/C 25 October 2021 

8.  ElectraLink to draft consultation document and/or draft legal text and circulates to group 

for review 

W/C 19 November 2021 

9.  ElectraLink updates consultation document and/or draft legal text and circulates to group 

for review 

W/C 13 December 2021 

10.  ElectraLink updates consultation document based on any final comments received. W/C 20 December 2021 

11.  Consultation Document issued for a period of [three weeks] January 2022 

12.  ElectraLink to draft strawman Change Report and circulate to Working Group prior to next 

meeting 

January 2022 

13.  Consultation Responses due [based on three-week consultation period] January 2022 

14.  ElectraLink collates consultation responses and circulates to Working Group February 2022 

15.  Working Group meeting to review consultation responses and strawman Change Report 

and implement changes to legal text in light of consultation responses 

February 2022 

16.  Legal text issued to the DCUSA legal advisors for review February 2022 

17.  ElectraLink to update Change Report in line with what was agreed to during the meeting 

previous and circulate to Working Group 

February 2022 

18.  ElectraLink to circulate reviewed legal text to Working Group members once received 

from legal advisor 

February 2022 

19.  Potential Working Group meeting to review/sign-off Change Report and review DCUSA 

legal advisor’s comments on the legal text 

February 2022 

20.  ElectraLink to issue the Change Report to the DCUSA Panel (Panel paper day) 09 March 2022 

21.  DCUSA Panel approves Change Report 16 March 2022 

22.  Change Report issued for voting 18 March 2022  

23.  Voting Closes 08 April 2022 
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24.  Change Declaration issued 12 April 2022 

25.  Ofgem Decision TBC 

26.  Implementation Date TBC 

 


