DCP 392 WORKING GROUP WORK PLAN
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By Target Date
First Working Group meeting to obtain overview of the CP and proposed solution 21 September 2021
developed so far.
Completion of actions arising from first meeting (potentially drafting/reviewing/revising 21 September 2021 -
legal text) 05 October 2021
ElectralLink to circulate RFI to DNOs/ESOs regarding transmission connection charges W/C 11 October 2021
Working Group meeting to review/agree any solution development between this meeting | W/C 11 October 2021
and the one prior and to review RFI responses/legal text. (10am - 1pm)
Working Group to complete actions arising from second meeting (e.g., reviewing/signing- | W/C 18 October 2021
off the above documents plus any other additional actions)
ElectralLink to circulate second RFI to DNOs regarding transmission connection charges W/C 18 October 2021
Working Group meeting to review/agree any solution development between this meeting | W/C 25 October 2021

and the one prior and to review RFI responses/legal text.

ElectraLink to draft consultation document and/or draft legal text and circulates to group
for review

W/C 19 November 2021

ElectralLink updates consultation document and/or draft legal text and circulates to group

W/C 13 December 2021

for review

ElectraLink updates consultation document based on any final comments received. W/C 20 December 2021
Consultation Document issued for a period of [three weeks] January 2022
ElectraLink to draft strawman Change Report and circulate to Working Group prior to next | January 2022
meeting

Consultation Responses due [based on three-week consultation period] January 2022
ElectralLink collates consultation responses and circulates to Working Group February 2022
Working Group meeting to review consultation responses and strawman Change Report February 2022
and implement changes to legal text in light of consultation responses

Legal text issued to the DCUSA legal advisors for review February 2022
ElectraLink to update Change Report in line with what was agreed to during the meeting February 2022
previous and circulate to Working Group

ElectralLink to circulate reviewed legal text to Working Group members once received February 2022
from legal advisor

Potential Working Group meeting to review/sign-off Change Report and review DCUSA February 2022

legal advisor’'s comments on the legal text

ElectralLink to issue the Change Report to the DCUSA Panel (Panel paper day)

09 March 2022

DCUSA Panel approves Change Report

16 March 2022

Change Report issued for voting

18 March 2022

Voting Closes

08 April 2022
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Change Declaration issued 12 April 2022

Ofgem Decision TBC

Implementation Date TBC
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