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DCP 392 WORKING GROUP WORK PLAN 
No. Event By Target Date 

1.  First Working Group meeting to obtain overview of the CP and proposed solution 

developed so far. 

21 September 2021 

2.  Completion of actions arising from first meeting (potentially 

drafting/reviewing/revising legal text) 

21 September 2021 – 05 

October 2021 

3.  ElectraLink to circulate RFI to DNOs/ESOs regarding transmission connection 

charges 

W/C 11 October 2021 

4.  Working Group meeting to review/agree any solution development between this 

meeting and the one prior and to review RFI responses/legal text. 

W/C 11 October 2021 (10am – 

1pm) 

5.  Working Group to complete actions arising from second meeting (e.g., 

reviewing/signing-off the above documents plus any other additional actions) 

W/C 18 October 2021 

6.  ElectraLink to circulate second RFI to DNOs regarding transmission connection 

charges 

W/C 18 October 2021 

7.  Working Group meeting to review/agree any solution development between this 

meeting and the one prior and to review RFI responses/legal text. 

W/C 25 October 2021 

8.  ElectraLink to draft consultation document and/or draft legal text and circulates to 

group for review 

November 2021 – March 2022  

9.  ElectraLink updates consultation document based on any final comments received. 17 March 2022  

10.  Consultation Document issued for a period of four weeks 21 March 2022 

11.  Consultation Responses due  21 April 2022 

12.  ElectraLink collates consultation responses and circulates to Working Group 28 April 2022 

13.  Working Group meeting to review consultation responses and strawman Change 

Report and implement changes to legal text in light of consultation responses 

09 May 2022 

14.  Legal text issued to the DCUSA legal advisors for review May/June 2022 

15.  ElectraLink to update Change Report in line with what was agreed to during the 

meeting previous and circulate to Working Group 

May/June 2022 

16.  ElectraLink to circulate reviewed legal text to Working Group members once 

received from legal advisor 

May/June 2022 

17.  Potential Working Group meeting to review/sign-off Change Report and review 

DCUSA legal advisor’s comments on the legal text 

May/June 2022 

18.  ElectraLink to issue the Change Report to the DCUSA Panel (Panel paper day) 13 July 2022 

19.  DCUSA Panel approves Change Report 20 July 2022 

20.  Change Report issued for voting 22 July 2022 

21.  Voting Closes 12 August 2022 

22.  Change Declaration issued 16 August 2022 

23.  Ofgem Decision TBC 
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24.  Implementation Date Next scheduled release or 

within one month of Authority 

Consent, whichever is sooner 

 


