DCP 388 WORKING GROUP WORK PLAN

By Target Date

1. First Working Group meeting to obtain overview of the CP and proposed solution 18 June 2021
developed so far.

p Completion of actions arising from first meeting (potentially drafting/reviewing/revising | 18 June 2021 — 02 July
legal text) 2021

3. ElectralLink to draft consultation document and circulate to Working Group members 25 June 2021
for review.

4. Working Group meeting to push forward with solution development and to review draft | 02 July 2021 (10am —
consultation document/legal text. 1pm)

5. Electralink updates consultation document and/or and circulates to group for review W/C 12 July 2021

6. Working Group to complete actions arising from second meeting (e.g. W/C 12 July 2021
reviewing/signing-off the above documents plus any other additional actions)

7. Working Group meeting to finalise solution and conduct final review of draft 19 July 2021
consultation document/legal text.

8. Electralink updates consultation document and/or draft legal text and circulates to W/C 26 July 2021
group for review

9. Working Group to complete actions arising from second meeting (e.g. W/C 09 August 2021
reviewing/signing-off the above documents plus any other additional actions)

10. ‘ ElectraLink updates consultation document based on any final comments received. W/C 09 August 2021

11. ‘ Consultation Document issued for a period of [three weeks] W/C 16 August 2021

sbJ8 Electralink to draft strawman Change Report and circulate to Working Group prior to W/C 16 August 2021
next meeting

sF8  Consultation Responses due [based on three-week consultation period] W/C 06 September 2021

14. ‘ ElectralLink collates consultation responses and circulates to Working Group W/C 06 September 2021

(38 Working Group meeting to review consultation responses and strawman Change Report | W/C 13 September 2021
and implement changes to legal text in light of consultation responses

16. ‘ Legal text issued to the DCUSA legal advisors for review W/C 13 September 2021

17. Electralink to update Change Report in line with what was agreed to during the meeting | W/C 20 September 2021
previous and circulate to Working Group

18. ElectralLink to circulate reviewed legal text to Working Group members once received W/C 20 September 2021
from legal advisor

19. Potential Working Group meeting to review/sign-off Change Report and review DCUSA W/C 27 September 2021
legal advisors comments on the legal text

»JI8 Electralink to issue the Change Reports to the DCUSA Panel (Panel paper day) 13 October 2021

21. ‘ DCUSA Panel approves Change Report 20 October 2021

22. ‘ Change Report issued for voting 22 October 2021

23. ‘ Voting Closes 12 November 2021

25 June 2021
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Change Declaration issued 16 November 2021

Ofgem Decision TBC

Implementation Date TBC
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