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DCP 388 WORKING GROUP WORK PLAN 
No. Event By Target Date 

1.  First Working Group meeting to obtain overview of the CP and proposed solution 

developed so far. 

18 June 2021 

2.  Completion of actions arising from first meeting (potentially drafting/reviewing/revising 

legal text) 

18 June 2021 – 02 July 

2021 

3.  ElectraLink to draft consultation document and circulate to Working Group members 

for review.  

25 June 2021  

4.  Working Group meeting to push forward with solution development and to review draft 

consultation document/legal text. 

02 July 2021 (10am – 

1pm) 

5.  ElectraLink updates consultation document and/or and circulates to group for review W/C 12 July 2021 

6.  Working Group to complete actions arising from second meeting (e.g. 

reviewing/signing-off the above documents plus any other additional actions) 

W/C 12 July 2021 

7.  Working Group meeting to finalise solution and conduct final review of draft 

consultation document/legal text. 

19 July 2021 

8.  ElectraLink updates consultation document and/or draft legal text and circulates to 

group for review 

W/C 26 July 2021 

9.  Working Group to complete actions arising from second meeting (e.g. 

reviewing/signing-off the above documents plus any other additional actions) 

W/C 09 August 2021 

10.  ElectraLink updates consultation document based on any final comments received. W/C 09 August 2021 

11.  Consultation Document issued for a period of [three weeks] W/C 16 August 2021 

12.  ElectraLink to draft strawman Change Report and circulate to Working Group prior to 

next meeting 

W/C 16 August 2021 

13.  Consultation Responses due [based on three-week consultation period] W/C 06 September 2021 

14.  ElectraLink collates consultation responses and circulates to Working Group W/C 06 September 2021 

15.  Working Group meeting to review consultation responses and strawman Change Report 

and implement changes to legal text in light of consultation responses 

W/C 13 September 2021 

16.  Legal text issued to the DCUSA legal advisors for review W/C 13 September 2021 

17.  ElectraLink to update Change Report in line with what was agreed to during the meeting 

previous and circulate to Working Group 

W/C 20 September 2021 

18.  ElectraLink to circulate reviewed legal text to Working Group members once received 

from legal advisor 

W/C 20 September 2021 

19.  Potential Working Group meeting to review/sign-off Change Report and review DCUSA 

legal advisors comments on the legal text 

W/C 27 September 2021 

20.  ElectraLink to issue the Change Reports to the DCUSA Panel (Panel paper day) 13 October 2021 

21.  DCUSA Panel approves Change Report 20 October 2021 

22.  Change Report issued for voting 22 October 2021 

23.  Voting Closes 12 November 2021 
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24.  Change Declaration issued 16 November 2021 

25.  Ofgem Decision TBC 

26.  Implementation Date TBC 

 


