DCP 404 WORKING GROUP WORK PLAN

‘ Target Date

1. First Working Group meeting to obtain overview of each of the CP and 19 May 2022
potential solutions developed so far.

2. Completion of actions arising from first meeting (potentially 25 May 2022
drafting/reviewing/revising legal texts)

3. Potential Working Group meeting to continue discussions and develop 26 May 2022
solutions/draft legal text.

4, Working Group to complete actions arising from second meeting. 01 June 2022

5. Potential Working Group meeting to review/agree any solution development = 09 June 2022
between this meeting and the one prior and to review draft legal text.

6. Working Group to complete actions arising from third meeting (e.g. 15 June 2022
reviewing/signing-off the above documents plus any other additional actions)

7. Potential Working Group meeting to review/agree any solution development | 16 June 2022
between this meeting and the ones prior and to review draft consultation
document/legal text.

8. ElectraLink updates consultation document and/or draft legal texts and 17 June 2022
circulates to group for review.

9. Working Group to complete actions arising from fourth meeting. 22 June 2022

[l Potential Working Group meeting to review/agree any solution development | 23 June 2022
between this meeting and the ones prior and to review draft consultation
document/legal text.

kB Electralink updates consultation document and/or draft legal texts and 24 June 2022
circulates to group for review.

1w Working Group to complete actions arising from fifth meeting. 29 June 2022

{38 Potential Working Group meeting to review/agree any solution development | 30 June 2022
between this meeting and the ones prior and to review draft consultation
document/legal text.

il Electralink updates consultation document and/or draft legal texts and 30 June 2022
circulates to group for review.

(P Working Group to complete actions arising from sixth meeting. 01 July 2022

{[:38 Electralink updates consultation document for final sign off 04 July 2022

17. ‘ Consultation Document issued for a period of [three weeks] 04 July 2022

138 Electralink to draft straw-man Change Report and circulate to Working Group | 11 July 2022
prior to next meeting

(B Consultation Responses due [based on three-week consultation period] 25 July 2022
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ElectraLink collates consultation responses and circulates to Working Group 27 July 2022
members

Potential Working Group meeting to review consultation responses and 28 July 2022
straw-man Change Reports and implement changes to legal text in light of
consultation responses

Potential Working Group meeting in case there is a need. 04 August 2022

Legal text issued to the DCUSA legal advisors for review 05 August 2022

ElectraLink to update Change Report in line with what was agreed to during 05 August 2022
the meeting(s) prior and circulate to Working Group

ElectraLink to circulate draft legal text to Working Group members once 10 August 2022
received from legal advisor

Potential Working Group to review/sign-off Change Report and review DCUSA | 11 August 2022
legal advisors comments on the legal text

ElectralLink to issue the Change Reports to the DCUSA Panel (Panel paper day) | W/C 15 August 2022 as a
Late Paper (or wait until
September Panel)

DCUSA Panel approves Change Report 25 August 2022

Change Report issued for voting 29 August 2022

Voting Closes 19 September 2022

Change Declaration issued 23 September 2022

Ofgem Decision November 2022

Implementation Date 01 April 2023
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