DCP 403 WORKING GROUP WORK PLAN

‘ Target Date

First Working Group meeting to obtain overview of the CP and potential 08 June 2022
solutions developed so far.
Completion of actions arising from first meeting (potentially 15 June 2022

drafting/reviewing/revising legal texts)

Potential Working Group meeting to continue discussions and develop
solutions/draft legal text.

W/C 20 June 2022

ElectraLink to draft consultation document and circulate to Working Group
members for review.

W/C 20 June2022

Working Group to complete actions arising from second meeting (e.g.
reviewing the above documents plus any other additional actions)

W/C 27 June 2022

[
W !

Potential Working Group meeting to review/agree any solution development | W/C 04 July 2022
between this meeting and the one prior and to review draft consultation

document/legal text.

ElectraLink to update draft consultation document to Working Group W/C 04 July 2022
members for review

Working Group to complete actions arising from third meeting (e.g. W/C 11 July 2022
reviewing/signing-off the above documents plus any other additional actions)

Electralink updates consultation document and/or draft legal texts in line W/C 11 July 2022
with any suggested amendments

Consultation Document issued for a period of [three weeks] W/C 11 July 2022
ElectralLink to draft strawman Change Report and circulate to Working Group | W/C 18 July 2022
prior to next meeting

Consultation Responses due [based on three-week consultation period] W/C 08 August 2022
ElectraLink collates consultation responses and circulates to Working Group W/C 08 August 2022

members

Potential Working Group meeting to review consultation responses and agree
any amendments to the proposed legal drafting in light of consultation
responses

W/C 15 August 2022

Legal text issued to the DCUSA legal advisors for review

W/C 15 August 2022

ElectraLink to update Change Report in line with the Working Groups review
of the consultation responses and any other items that were agreed to during
the meeting(s) prior and circulate to Working Group

W/C 22 August 2022

ElectraLink to circulate draft legal text to Working Group members once
received from legal advisor.

W/C 22 August 2022
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legal advisors’ comments on the legal text.

Potential Working Group to review/sign-off Change Report and review DCUSA

W/C 29 August 2022

ElectraLink to issue the Change Report to the DCUSA Panel (Panel paper day)

14 September 2022

DCUSA Panel approves Change Report

21 September 2022

Change Report issued for voting

23 September 2022

Voting Closes 14 October 2022
Change Declaration issued 18 October 2022
Ofgem Decision TBC
Implementation Date TBC
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