DCP 392 WORKING GROUP WORK PLAN

First Working Group meeting to obtain overview of the CP and proposed solution
developed so far.

By Target Date

21 September 2021

Completion of actions arising from first meeting (potentially
drafting/reviewing/revising legal text)

21 September 2021 - 05
October 2021

Electralink to circulate RFI to DNOs/ESOs regarding transmission connection
charges

W/C 11 October 2021

Working Group meeting to review/agree any solution development between this
meeting and the one prior and to review RFl responses/legal text.

W/C 11 October 2021 (10am —
1pm)

Working Group to complete actions arising from second meeting (e.g., W/C 18 October 2021
reviewing/signing-off the above documents plus any other additional actions)

ElectralLink to circulate second RFI to DNOs regarding transmission connection W/C 18 October 2021
charges

Working Group meeting to review/agree any solution development between this W/C 25 October 2021

meeting and the one prior and to review RFl responses/legal text.

ElectralLink to draft consultation document and/or draft legal text and circulates to
group for review

November 2021 — March 2022

CR ‘ ElectraLink updates consultation document based on any final comments received. | 17 March 2022
10. ‘ Consultation Document issued for a period of four weeks 21 March 2022
11. ‘ Consultation Responses due 21 April 2022
12. ‘ Electralink collates consultation responses and circulates to Working Group 28 April 2022
13. Working Group meeting to review consultation responses and strawman Change 09 May 2022 & 23 May 2022
Report and implement changes to legal text in light of consultation responses
14. ‘ Review identified issues and further considerations 13 & 20 June 2022
15. ‘ Legal text issued to the DCUSA legal advisors for review 27 June 2022
s[(8 Electralink to circulate reviewed legal text to Working Group members once 04 July 2022
received from legal advisor
17. Potential Working Group meeting to review/sign-off Change Report and review 18 July 2022
DCUSA legal advisor’s comments on the legal text
18. ‘ Electralink to issue the Change Report to the DCUSA Panel (Panel paper day) 10 August 2022
ﬂ DCUSA Panel approves Change Report 17 August 2022
E Change Report issued for voting 19 August 2022
21. ‘ Voting Closes 12 September 2022
ﬂ Change Declaration issued 14 September 2022
23. ‘ Ofgem Decision TBC
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Implementation Date

Next scheduled release or

within one month of Authority
Consent, whichever is sooner
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