DCUSA

DCP 251 and DCP 252 Work Plan

First Working Group meeting

20 November
2015

IDNOs and non-licensed DNOs (face-to-face)

Working Group to develop scenarios with regard to DCP 251, to be 4 December
circulated for consideration on 4™ December 2015 2015

Second Working Group meeting 5 January 2016
Third Working Group meeting, to consider the differences between 29 January 2016

Fourth Working Group meeting, to finalise the differences between
IDNOs and non-licenses DNOs for inclusion within the consultation (face-
to-face)

29 February
2016

Fifth Working Group meeting to finalise Consultation and Working Paper
(face-to-face)

22 March 2016

Working Group once complete

Sixth Working Group meeting to finalise Consultation and Working Paper 25 April 2016
(face-to-face)

Consult on whether licenced and licence-exempt distribution systems 6 May 2016
should or should not be treated differently and why for a period of four

weeks.

Consultation Responses due 3 June 2016
Seventh Working Group (face-to-face) meeting to review Consultation 7 June 2016
Responses and determine next steps i.e whether a second consultation is

required or whether to begin drafting the Change Report

Working Group to develop second consultation document if required July 2016
Working Group to finalise the consultation document August 2016
Second Consultation issued for a period of three weeks September 2016
Second Consultation Responses due [based on three week consultation September 2016
period]

Review Consultation Responses and determine next steps, including October 2016
whether a modeling support request is required

Implement changes to legal text and change report in light of consultation | October 2016
responses

Legal text issued to the DCUSA legal consultant for review and circulated to | November 2016




Electralink to draft Change Report and circulate to Working Group for November 2016
review
Meeting to review draft Change Report and DCUSA legal November 2016
consultant comments on the legal text
Change Report submitted to DCUSA Panel (Panel paper day) December 2016
DCUSA Panel approves Change Report December 2016
Change Report issued for voting December 2016
Voting Closes (three weeks) January 2017
Change Declaration issued January 2017
Ofgem Decision February 2017
Implementation Date February 2017




