DCP 411 ‘Charging De-energised sites’ Work Plan

Working Group Definition

31 October 2022

Consultation Document Issued

17 November 2022

period]

Consultation Responses Due [based on three-week consultation

08 December 2022

Meeting to Review Consultation Responses

16 December 2022

Solution Development January 2023
Second Consultation Document Issued TBC

Second Consultation Responses Due [based on three- TBC

week consultation period]

Legal Text Review by DCUSA Legal Advisers TBC

Change Report Submitted to DCUSA Panel (paper day)

08 March 2023

DCUSA Panel Approves Change Report

15 March 2023

Change Report Issued for Voting

17 March 2023

Voting Closes [based on three-week voting period] 07 April 2023
Change Declaration Issued 11 April 2023
Authority Decision TBC
Implementation Date TBC




