
DCP 411 ‘Charging De-energised sites’ Work Plan 

No. Event Target Date 

1.  Working Group Definition  31 October 2022  

2.  Consultation Document Issued  17 November 2022  

3.  Consultation Responses Due [based on three-week consultation 
period] 

08 December 2022 

4.  Meeting to Review Consultation Responses  16 December 2022  

5.  Solution Development  January 2023  

6.  Second Consultation Document Issued  TBC  

7.  Second Consultation Responses Due [based on three-
week consultation period] 

TBC 

8.  Legal Text Review by DCUSA Legal Advisers  TBC 

9.  Change Report Submitted to DCUSA Panel (paper day) 08 March 2023 

10.  DCUSA Panel Approves Change Report 15 March 2023 

11.  Change Report Issued for Voting 17 March 2023  

12.  Voting Closes [based on three-week voting period] 07 April 2023  

13.  Change Declaration Issued 11 April 2023   

14.  Authority Decision  TBC 

15.  Implementation Date TBC   

 


