DCP 419 ‘Pre-Notification of Planned Supply De-Energisations’ Work Plan

Further solution development January 2024
onwards

Legal Text Review by DCUSA Legal Advisers TBC

Change Report Submitted to DCUSA Panel (paper day) TBC

DCUSA Panel Approves Change Report TBC

Change Report Issued for Voting TBC

Voting Closes [based on three-week voting period] TBC

Change Declaration Issued TBC

Authority Decision TBC

Implementation Date TBC




