
DCP 463 ‘Charging non-consuming De-energised CT-Metered sites’ Work Plan 

No. Event Target Date 

1.  Initial Assessment Report  17 September 2025 

2.  Consultation Issued to Industry Participants 03 November 2025 

3.  Change Report Approved by Panel 21 January 2026 

4.  Change Report Issued for Voting 22 January 2026 

5.  Party Voting Closes 12 February 2026 

6.  Change Declaration Issued 16 February 2026 

7.  Authority Decision  TBC 

8.  Implementation Date 1 April 2027 

 


