DCP 463 ‘Charging non-consuming De-energised CT-Metered sites’ Work Plan

Initial Assessment Report 17 September 2025
Consultation Issued to Industry Participants 03 November 2025
Change Report Approved by Panel 21 January 2026
Change Report Issued for Voting 22 January 2026
Party Voting Closes 12 February 2026
Change Declaration Issued 16 February 2026
Authority Decision TBC
Implementation Date 1 April 2027




