
DCP 475 ‘Incentives and Compensation for Extended Outages’ Work Plan 

No. Event Target Date 

1.  Working Group Definition  20 May 2026 

2.  Consultation Document Issued  TBC 

3.  Consultation Responses Due [based on three-week consultation 
period] 

TBC 

4.  Legal Text Review by DCUSA Legal Advisers  TBC 

5.  Change Report Submitted to DCUSA Panel (paper day) 11 November 2026 

6.  DCUSA Panel Approves Change Report 18 November 2026 

7.  Change Report Issued for Voting 19 November 2026 

8.  Voting Closes [based on three-week voting period] 10 December 2026 

9.  Change Declaration Issued 14 December 2026 

10.  Implementation Date 01 April 2028 

 


