DCP 482 ‘REP-900 Splitting’ Work Plan

Working Group Definition 19 August 2026
- Consultation Document Issued September 2026
- Consultation Responses Due [based on three-week consultation | October 2026
period]
- Legal Text Review by DCUSA Legal Advisers TBC
- Change Report Submitted to DCUSA Panel (paper day) 11 November 2026
- DCUSA Panel Approves Change Report 18 November 2026
- Change Report Issued for Voting 19 November 2026
- Voting Closes [based on three-week voting period] 10 December 2026
- Change Declaration Issued 15 December 2026
- Implementation Date 25 February 2027




